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R8 SDMS

February 25, 2008
Rapid Response Program Office

Mr. Victor Ketellapper

Regional Project Manager

U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 300 (8EPR-SR)

Denver, Colorado 80202-2466

Dear Mr. Ketellapper:

Reference IAG WAF on Rapid Response IAG DW-96-95-3911-01 Vasquez Boulevard I-
70 Remedial Action, Denver Colorado, Residential Soil Removal.

On Vasquez Boulevard a Period of Performance Extension to IAG DW96953911-01-A
dated 01-February 2008 was received, which extended the POP to 31 August 2008.

The IAG DW-96-95-3911-01 is currently funded at $12,127,244. IAG Amendment DW-
96-95-3911-01-08 dated March 05, 2007 decreased Direct Fund Cite (Contractor) funding by
$1,200,000 due to a credit mod with PRI previously performed. August 2006, USACE returned
$300,000 of Revised Reimbursable Funding (In-house labor).

The EPA in Millington received the following partial bills (DA Form 4445-R) listed
below. DA Form 4445-R is attached, note last two pages which has the IAG A-K breakout of
funds.

Bill Number Dates Amount Attachment
28114348 03-DEC-2007 thru 01-FEB-2008  $2,398.46 Attachment 1

On the last 2 pages of the Attachment 1 bill is a Progress Report of which page 1
indicates $11,049,244 of the IAG is under “Direct Fund Cite” (these are funds for the
construction contractor) the current funds available for deobligation on Direct Fund Cite is
$61,383.41. Under “Revised Reimbursable” (labor, labor overheads and fringe, travel, and fees)
$1,078,000 was set up and the funds available of the Revised Reimbursable is $131,420.37. Also
$36,663.16 of revised reimbursable is in commitments meaning labor codes, fees, and travel
budgets.

The USACE hours on the bill reflect our funds analyst deobligating labor codes and
travel in preparation of funds deobligation, time reviewing contractor vouchers, paying vouchers
and preparing monthly reports. Bills sometimes have labor and transportation cost. The bills
normally have a Superfund M&S FEE, that HQ and EPA agreed on as 1.8% of project billing.



Under IAG DW-96-95391101-06 there have been two construction contracts awarded.
The first was contract W9128F-04-D-0016, was with Project Resources Inc. PRI for
$1,449,839.00 for soil removal at 70 residences and is completed. The second and current
construction contract, W9128F-04-D-0029 TO #1, is with PRI was for $10,797,716.40 minus the
credit modification of $1,234,434.29 is currently funded at $9,563,282.11. The last voucher
reviewed and approved for payment was Voucher #44 over the period 12/29/2007 to 1/18/2008,
for the amount of $381.48, the cumulative amount is $9,022,956.33. Project Resources Inc.
completed a list of “fix-its” started June 11, 2007 and finished August 3, 2007. The draft final
report was available for comment September 19, 2007 and USACE comments were provided to
EPA and PRI on Oct 15, 2007. Redline markups of Final Report comment incorporation was
received Nov. 11, 2007 and the final hard copy of report was received in December 2007. The
revised final report was received December 2007 and copies sent to EPA in January 2008.

A credit modification from PRI is in progress. The contract Modification was requested
on January 10" 2008 for approximately $475,000 that can be returned to EPA, though the
USACE. After this credit modification, USACE initiates final invoice and closeout procedures.
A DCAA audit is required on the PRI Task Order, that can take several months to complete.

If you have any questions, please contact me at (402) 293-2513.

Sincerely,

Mawy Dawling
Mary Darling
Project Manager,

Rapid Response Program Office

Enclosure



"Darling, Mary N NWO" To Victor Ketellapper/EPR/RS/USEPA/US@EPA
<Mary.N.Darli ace.arm
y.ma"r>y arling@us cc "Darling, Mary N NWQO" <Mary.N.Darling@usace.army.mil>

01/10/2008 04:40 PM bee
Subject USACE monthly bill VB I-70 Nov 2007

Victor Ketellapper,

REF: Reference IAG DW-96-95-3911-01 Vasquez Boulevard I-70
Remedial

Action, Denver Colorado, Residential Soil Removal.

See attached a letter of explanation and the last monthly USACE
bill
to EPA Region 8 on subject project.

Note, need a Period of Performance Time Extension (6 - 8 months)
on
IAG DW96953911-01-9 which expires 31 January 2008, in 2 weeks. The revised
final report was just received in December 2007, (delayed due to the November
2007 San Diego fires that interrupted work PRI's Corporate offices in San
Diego.) Contract billing is anticipated, since the last PRI voucher I
received covered dates 15 Sep-07 thru 12 Oct 2007. Also a PRI credit mod was
requested on January 10th 2008 for approximately $500,000 that can be
returned to EPA, though the USACE. After this credit modification, USACE
initiates final invoice and closeout procedures. A DCAA audit is required of
the PRI Task Order, that can take several months to complete.

Mary Darling, PM USACE, Rapid Response Program , Mobile 402-216-4253, Office
402-293-2513, Fax 402-291-8177 Eureka Office 435-433-8007, Fax 435-433-8001
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VBI70 a-k cost Nov 07.doc  Wasquez Bivd 551_1 Dec Bill pdf



CIC 4. 92EPA CSUPERFUND VOUCHER FOR TRANSFERS FAGE Hu. oel Teredpenwradanniy
YILLED DATE ¢l FER -0ng BETWEEN APPROPRIATIONS AND/OR FUNDS AR 37-1. . ACCOUNTS OF
{USTUMER CRDER NUMBER DW96953911 ul 0 EEV. MAN .
CVASCQUEZ RLVD/HWY I 70, CO .
TOELLE: .
.
D.0O.VOUCHER NO. RU VOUTHER NO. RILL NO. PAID BY CHECK NO. COLLECTION VO, HO. .
JA114 340 *
PARTIAL 4 4% 01.NDEC 2007 TKRU D1 FER 2uhia -
FILLED CFFITE  MAIL ™ BILLING OFFICE .SEND REMITTANCE TN .
CINCINNATD FINANC!AL MGNT CENTER USACE FINANCE CENTER .
EPA USAED OMAHA  G& -
ACCOUNTTHG ©PERATION OFFICE  MSoa? %722 INTEGRITY DRIVE
26 WEST MARIIN LUTHER KING DRIVE T O USACE FINANCE UFNTER
CINCINNATI OH 45268 7402 MILLINGTON TN 38054 5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
cF 20 X £14%5.0000 2044 00 000C NA 000000 96 NA X 122.0000 G6 08 2417 848 018911 96252
$2.398 .46
LINE [TEM MOA DESCRIPTION
1 INHOUSE LABCR DEPARTMENTAL OVERHEAD COSTS
1 THHOUSE LAROR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 [NHOUSE LABUR LABOR

(5%

CORPS CEPTIRIATICE
DCERTVFY THAT THZ A0,
AND/OR THE L5,
THAT THE FAYI/ENT T
BEST OF MY KMOW._EDCE S o
CHARGED TO THE APPBOHRIATIGN

IVERED
TN AND
0 THE
23D B ERID AND
%) GF FUND(S) AS

INDICATED."” />
- C ;1
Py UL
DATE SIGNATURE
FUNDS AUTHURIZED: £1,078,000.00
TOTAL BILLED AMOUNT. $N0N,916.1317
PREVIOUS BILLEL AMOUNT: 5907,518.01

CURRENT BILLED AMOUNT: $2,398.46

SUBTOTAL
PARTIAL AMOUNT PAID
FAYMENT DUE DATE

02 MAR 2(O0R PAY THIS AMOUNT

CERTIFICATE UF OFFICE BILLED

AND/OR FUND.(S! AS

TOTAL FLUX BILLED: .00 DATE
PREVIOUS FLUX BILLED: 5.00
CURRENT FLUX A!LLFD- g.00

DA FORM d41% R
HEPRNVED BY TREASURY

FOR 1SE IN LIEU GF SF 1080

AUTHORIZED ADMINISTRATIVE

OR CERTIFYING OFFICER

$2,398
$775.
5235
$i.3B7.
§,398
3
32,498

I CERTIFY THAT THE ABQVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION:S)
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

INDICATED ABOVE,

sesessevene

L46

21
.86
39
.16

Lun

-

D R R R T R R PR IR S



cuorderd 2.1 70 675 CUSTOMER ORDER DETATLED COSTS Page: 1

OMAHA DISTRICT Date: 05-FEB-2008

CUSTOMER ORDER NUMBER: DW96953911-01-0

BILL NO: 28114340

BILLED DATE: 01-FEB-2008

WORK ITEM: 61HCHB

RESOURCE CODE

PRAC NO LN# CONTRACT NAME CONTRACT NUMBER D.O.# PURPOCSE COST
LABOR
PRAC NC LN# HOURS DOLLARS # of People
W59XQG50247957 1 REG 1.00 $90.76 1
o/T 0.00 §0.00 0
HOL 0.00 $0.00 0
HOURS DOLLARS # of People
W59XQG50258036 1 REG 22.00 $2.307.70 2
o/T 0.00 $0.00 0
HOL 0.00 $0.00 o
TOTAL LABOR HOURS DOLLARS # of People
REG 23.00 $2,398.46 3
o/T ¢.00 $0.00 0
HOL 0.00 $0.00 0
TOTAL WORK ITEM: 61HCHB $2.198 .46

GRAND TOTAL COST FOR BILL NO 28114340: $2,398.46



mcl.2.1.35 31t DETAIL COST LEDGER
FOA CODE: G6

Location: NORTH WESTERN DIVISION

APPROP: 36 X 3122 D000 CONSTRUCTION GENERAL

WORK CAT LOCAL IND EOR

CAT ELEM COST TYPE DESC IND CODE MOA CODE ORG RESOURCE CUM AMT

AMSCO CODE: 018911 VASQUEZ BOULEVARD/HWY 1-70, CO

CIV CCS CODE: B4l

FUND ACCT: G5123825 FAR ORDER NO: DW96953911-01-0

COST WORK ITEM: 4D4108 VASQUEZ BLVD/KWY I-70 RA-CONSTRUCTION
FUND WORK ITEM: 4D4108 VASQUEZ BLVD/KWY 1-70 RA-CONSTRUCTION

3332R D4000 WIP C2 21T2 GEMLRO0 TRANSPER 1,934
D4000 CATEGORY ELEMENT TOTAL * 1,934

3332R WORK CATEGORY TOTAL - 1,934

4D4108 COST WORK ITEM TOTAL he 1,934

EOR 21T2 TOTAL 1.934

COST WORK ITEM: 76C963 VASQUEZ BLVD/I-70, DENVER, CO (PRI 04-D-0029#1
FUND WORK ITEM: 4D4108 VASQUEZ BLVD/HWY I-70 RA-CONSTRUCTION

331Q0 99958 RWIP €2 21T2 G6M1R00 TRANSPER 206.
331Q0 99998 WIP I1 2530 G6H4Q00 RAPIDUSER 15,000
331Q0 99998 WIP 12 1100 G6H4Q00 ANNLEAVE 136.
331Q0 99998 WIP 12 1100 G6H4Q00 BORLABOR 721
33100 99998 WiP 12 1100 G6H4Q0O0 CTHLEAVE 108
331Q0 99598 WIP I2 1100 G6M1I00 ANNLEAVE 58
331Q0 99998 WIP I2 1100 GE6M1I00 BORLABOR 324
33100 99998 WIP 12 1100 G6M1100 OTHLEAVE 48
331Q0 99998 HWIP I2 1100 G6M1J00 ANNLEAVE 35,
331Q0 99998 HWIP . I2 1100 GeM1J00 BORLABOR 190
331Q0 99998 WIP 12 1100 G6M1J00 OTHLEAVE 28
331QC 39998 WIP I2 1100 G6M1ROO OTLABOR 274
331Q0 99998 WIP 12 1100 G6M1R0O ANNLEAVE 286
33100 59998 WIP 12 1100 G6M1R0O OTHLEAVE 226
331Q0 99998 WIP 12 1100 GEM1R00 REGLABOR 1,508
331Q0 99998 WIP 12 1100 G6POEQO ANNLEAVE 119.
331Q0 99998 WIP 12 1100 G6POEDO BORLABOR 629.
33100 959998 WIP 12 1100 G6POEQO OTHLEAVE 924
331Q0 99998 WIP 12 1100 G6POEQO BOROTLABOR 43
331Q0 99998 WIP I2 1200 G6H4Q00 BENEFITS 1414
331Q0 99998 WIP I2 1200 G6M1I00 BENEFITS 64
331Q0 99998 WIP 12 1200 G6M1JG0 BENEFITS 38
331Q0 99998 WIP 12 1200 GEM1RCO BENEFITS 301.
331Q0 99998 WIP I2 1200 GEPOEQO BENEFITS 125.
331Q0 99998 WIP I2 2500 G6H4Q00 GENOVERHD 260
331Q0 99938 WIP 12 2500 G6HAQCO DEPTOVERHD 704
331Q0 99998 HWIP 12 2500 GEM1I00 GENOVERHD 95.
331Q0 99998 WIP I2 2500 G6M1I100 DEPTOVERHD 293
331Q0 99998 WIP 12 2500 GéM1J00 GENOVERKD 65
331Q0 99998 WIP 12 2500 G6M1J00 DEPTOVERHD 183
331Q0 99998 WIP I2 2500 G6M1R0O0 GENOVERHD 588
331Q0 99998 WIP I2 2500 G6M1R0O0 DEPTOVERHD 1,439.
3311Q0 99998 WIP 12 2500 G6POEQO GENOVERHD 241

99998 CATEGORY ELEMENT TOTAL = 24,583
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mcl 2.1.35 31
FOA CODE- 36
Location:
APPROP: 96 X
WORK CAT
CAT ELEM
3332R 99999
3332R 99999
3332R 99995
3332R 99999
3332R 99999
3332R 99999
3332R 99999
331Q0 99998

COST WORK ITEM:
FUND WORK ITEM:

33100
33100
331Q0
331Q0
331Q0
331Q0
331Q0
33100
331Q0
33100
331Q0

3332R
3332R
3332R
3332R
3332R
3332R
31332R
3332R
3332R
3332R

99998
99998
99998
99998
99998
99998
99998
99998
99998
99998
99998

99939
99999
99999
99999
99999
99999
99999
99999
99999
99999

1

3122

0000

NORTH WESTERN DIVISION

CGST TYPE DESC

wip
Wip
Wip
WIP
wip
Wip

Wip

8SDL7B
4D4108

Wip
WIP
WIP
WIp
wip
WIip
Wip
WIP
WIP
WIP
WIP

WIP
WIP
WIP
Wip
wip
Wip
Wip
Wip
wIipP

WIP

331Q0

999939
3332R

53938
33100
76C963

OWI: IN-HOUSE VASQUEZ BLVD/HWY [ 70

LOCAL IND
IND

DETAIL COST LEDGER

CONSTRUCTION GENERAL

EOR

CODE MOA CODE CRG RESOURCE

-

WORK CATEGORY TOTAL

12 1100 G6MIRCD OTLABOR

12 1100 GEMIROO ANNLEAVE

12 G6M1R00 OTHLEAVE
12

12

1100
1100
1200

G6M1R00 REGLABOR
G6M1R00 BENEFITS
12

2500 G6M1R0O GENOVERHD

I2 2500 G6M1R00 DEPTOVERHD
CATEGORY ELEMENT TOTAL *

xe

WORK CATEGORY TOTAL

C2 21T1 G6M1R00 TRANSPER

CATEGORY ELEMENT TOTAL -

o

WORK CATEGORY TOTAL

COST WORK ITEM TOTAL e
EOR 1100 TOTAL
EOR 1200 TOTAL
ECR 21T1 TOTAL
EOR 21T2 TOTAL
EOR 2500 TOTAL
EOR 2530 TOTAL

VASQUEZ BLVD/HWY 1-70 RA-CONSTRUCTION

99998
331Q0

I2 1100 G6LCFCO ANNLEAVE

12 1100 GELOFCO BORLABOR

I2 1100 G6LOFCO OTHLEAVE
G6POEOD ANNLEAVE

G6POEO0 BORLABOR

12 1100

12 1100

12 1100 G6POECO OTHLEAVE

I2 1200 G6LOFCO BENEFITS

I2 1200 GSPOEOD BENEFITS

12 2500 G6LOFCO GENOVERHD

I2 2500 G6LUFCZ DEPTOVERHD
2500 G6POEOO GENOVERHD

CATEGORY ELEMENT TOTAL *

12

WORK CATEGORY TOTAL e
c2 21T1
c2
12

GEMIRO0 TRANSPER

21T2 G6M1R0Q TRANSPER

1100 G6M1J00 ANNLEAVE

T2 1100 G6M1J00 BORLABOR

I2 1100 G6M1J00 OTHLEAVE

I2 1100 GEMIR00 OTLABOR

I2 1100 GEM1R0O ANNLEAVE

12 1100 GEMIR00 OTHLEAVE

1100 GEMIR0CO REGLABOR

1200 GEM1J0O BENEFITS
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mcl.2 1

.35

FJA CCDE- GS

Location:

APPROP: 96 3122
WORK CAT

CAT ELEM

3332R 93999 WIP
3332R 99999 WIP
3332R 99992 WIP
3332R 99999 WIP
3332R 99939 WIP
3332R Da000 WIP
3333R 99999 WIP
3333R 99959 WIF
3333R 99999 WIF
3333R 99539 WiP
3333R 99999 WIFP
3333R 99999 WIP
3333R 99999 WIP
3333R 99999 WIP
3333R  39%99 WIP
3333R 99999 WIP
3333R 99599 WIP
3333R  9999% WIP
FUND ACCT: (56126535
COST WORK ITEM: S0GC8J
FUND WORK ITEM: D471D1
331Q0 99998 WIP
331Q0 993998 WIP
331Q0 59998 WIP
331Q0 99998 WIP
33100 99998 WIP
331Q0 99998 WIP
331Q0 993998 WIP
3131Q0 99598 WIP
331Q0 999938 WIP

311

0000

NORTH WESTERN DIVISICN

COST TYPE DESC

99999

D4000
3332R

99999
3333R

85DL7B COST WORK ITEM TOTAL

G6123825

FRR ORDER NO-:

A10250-Contract/Construction Management

IND

LOCAL IND

CCDE  MOA

CONSTRUCTION GENERAL

ECR
CODE

1200
2500
2500
2500
2500

DETAIL COST LEDGER

G6M1R(O0 BENEFITS

G6M1JC0 GENOVERHD

G6M1J00 DEPTOVERHD

G6MLRCO GENOVERHD

G6M1IR00 DEPTOVERHD

CATEGORY ELEMENT TOTAL

c2

21T2 GEM1R0OO TRANSPER

CATEGORY ELEMENT TOTAL

WORK CATEGORY TOTAL

I2
12
I2
12
12
12
12
12
12
12
12
12

110G
1100
1100
1100
1100
1100
1200
1200
2500
2500
2500
2500

GEH4Q00 ANNLEAVE

GEH4QOO
GEH4QDO
GEMLI00
GEML100
GEM1100
G6H4QO0
GEM1I00
GEH4Q00
GEH4QOO
GEM1100
GEM1100

CATEGORY ELEMENT TOTAL

WORK CATEGORY TCTAL

EOR
EOR
EOR
EQR
EOR

PUND ACCT TOTAL

1100
1200
21T1
21Tz
2500

TOTAL
TOTAL
TOTAL
TOTAL
TOTAL

«

e

v

DW96953911-01-0

113563-G6RR DW96953911-000 VB/I-70 RA

99998
33100
50GC83

12
I2
12
12
c2
12
12
I2
12

2500
2500
1200
1200
21T2
1100
1100
1100
1100

GEMIROO
GEM1R00
GEM1R00
GEM1R0O
GEMLROO
GEMLROO
GEM1ROC
GEM1R00
GEMLROO

CATEGORY ELEMENT TOTAL

WORK CATEGORY TOTAL
COST WORK ITEM TOTAL

EOR
ECR
EOR

1100
1200

21T2

TOTAL
TOTAL
TOTAL

wan

RESOURCE CUM AMT
7,527
99.
279.
17,232.
43,894.
* 163,295
2,224.
* 2,224.
* 165,519.
62.
BORLABOR 332
OTHLEAVE 39
ANNLEAVE 26.
BORLABOR l4a4.
OTHLEAVE 21
BENEFITS 77.
BENEFITS 28.
GENOVERHD 114
DEPTOVERHD 308.
GENOVERHD 42.
DEPTOVERHD 130.
> 1.328.
* 1.328
169,847.
73,528.
7,931.
771.
24,366,
63,250.
198,763.

[113569)

DEPTOVERHD 104,469.
GENOVERHD 31,638.
OTBENEFITS 50.
BENEFITS 26,335.
TRANSPER 57,445.
OTHLEAVE 8,583.
BORLABCR 100, 964 .
ANNLEAVE 15,282,
BOROTLABOR 35,850.
* 390,619.
. 390,619
390,619.
160,580.
26,385,
67,445

79

08
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.69
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92
.37
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73
0o
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Tor period: 20071C thru 200801

PRIOR FY AMT
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.00
.00
.00

-00
.00

oo

.00
.00
.00
-00
.00
-00
.00
.00

00

.00

00
00
00
00
oc
Q0
00

-00

73
39

.00

05

-00
.64
04
.17

-00

02
a2
02
85

.30

Paje. 13

Rat

PERICD

200801

e: 05 FEB

0.00

0.00
0.00
0.00
0.0¢
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
¢.00
0.00
0.00
0.00
0.00
0.00
Q.00
0.00
0.00
0.00
0.00

9.00
0.00
0.00

0.00
0.00
0.00
0.00,
0.00
0.00
0.00
0.00
0.00
0.00
6.00
0.00
0.00
0.00

0.00

2

cee



mel.2.1.3%

FOA UCPE: G8

Locatzon -

APPROP: 96
WORK CAT
CAT ELEM

COST WCRK ITEM:
FUND WORK ITEM: D471D1

33100
313100
33100
331Q0
331Q0
331Q0
331Q0
33100
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
33100

331Q0

331Q0
331Q0
331Q0
33100
331¢0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
331Q0
33190
331Q0
33100
33100

99998
99998
99998
99998
99998
99998
99998
99998
99298
99998
399598
99998
33998
99938
99998
99998
39998
39998
99998

99999

99998
99998
99998
99998
99998
99998
999938
99998
99998
99998
99998
99998
99998
99938
99998
99998
99998

pa

3122

COST TYPE DESC

wip
wie
wIpP
W1P
WIlp
WIP
wIip
Wip
WIP
WIP
WIP
WIP
wIip
wWIiP
WIP
WwIp
WIP
WIP

WIP

WIP

wiP
WIP
WIip
WIiP
wip
WIP
WIP
WIP
WIP
Wwip
wip
WIP
WwIiP
WIiP
WIP
wIip

WIP

61HCHB

NURTH WESTERN DIVISION

0000 CONSTRUCTION GENERAL

LOCAL IND EOR

IND CCDE  MOA CODE ORG

EOR 2500 TOTAL

Al0280-Project Management [113569]

DETAIL COST LEDGER

RESQURCE

113569-G6RR DWS6953911-000 VB/I 70 RA

12 1100 G6M1loQ

12 1100 G6M1I00
12 1100 GEM1IO00
12 1100 G6M1ROOQ
12 1100 GE6M1ROO
12 1100 G6M1RO0Q
12 1100 G6MLRCGO
12 1100 G6POEOD
12 1100 GEPOEODD
12 1100 GSLOFCO
I2 1100 G6LOFCO
12 1100 G6LOFCO
12 1100 GE6H4QOO
12 1100 G6H4Q00
12 1100 G6H4Q00
€2 2520 G600000
C2 21T2 G6MLIROO
C2 21T1 G6M1RQO
12 1100 GEPDEOQ
99998 CATEGORY ELEMENT TOTAL

C2 2520 G&00000
99999 CATEGORY ELEMENT TOTAL

12 2500 GePOEOQ

12 2500 G6POEOQ
12 2500 G6M1RO0
12 2500 GEMI1ROO
12 2500 G6M1I100
12 2500 G6M1100
12 2500 GSLOFCO
I2 1100 G6PQEOO
12 1200 G6H4Q00
G6LOFCO

G6M1100

T2 1200
12 1200
12 1200 G6M1ROO
12 1200 G6M1IR0O
12 1200 G6POEQQ
T2 2500 G6H4Q00
12 2500 G6H4QO0
12 2500 G6LOFCO
99998
331Q0

61HCHB COST WORK ITEM TOTAL .

CATEGORY ELEMENT TOTAL
WORK CATEGORY TOTAL

EOR 1100 TOTAL

EOR 1200 TOTAL

ZOR 2171 TOTAL

ANNLEAVE
OTHLEAVE
REGLABOR
ANNLEAVE
BORLABOR
OTHLEAVE
BOROTLABOR
OTLABOR
ANNLEAVE
REGLABOR
OTHLEAVE
ANNLEAVE
REGLABOR
OTHLEAVE
ANNLEAVE
OTHCONSVC
TRANSPER
TRANSPER
OTHLEAVE

-
OTHCONSVC
*
DEPTOVERHD
CENOVERHD
DEPTOVERHD
GENOVERHD
DEPTOVERHD
GENOVERHD
DEPTOVERHD
REGLABOR
BENEFITS
BENEFITS
BENEFITS
BENEFITS
OTBENEFITS
BENEFITS
GENOVERHD
DEPTOVERHD
GENOVERHD

136.107.58

4
26
2
3

4

1

46

3
1
25
7

4
1

7

1
1
3

57
105
105

48

10

52

43.

288
. 028

,832.

314
. 997

102.
776.
322.
48 .

S8
,131

116.
557.
560.
. 695.3
373.
305.
.904.
560.
560.
.914.
,196.
,029.
.506.
261.

79.
291.
,513.

.207.

64
S7

.386.
58.
.276.
. 074,
.530.
88.

.538

.002.
,002.
.788.
L 051.

373.

-02

36

-98
-69

09

.47

-49

03
19
20
33

-00
-62

00
84
83

31
26
58
30
a0

38

.44
.80

32
93
20
96
51
74

.75

79

15
07

90

For period: 200710 thru 2025801

FPERIODS

PRIOR FY AMT 200710 200801
7,050.36 S$3.12
0.00 0.00
0.00 0.00

0.00 0.00
802.53 172.95
4,690.78 1.572.24
194 .48 188.67
414.75 355.50
0.00 0.00
456.32 0.00
0.00 0.00
0.00 0.00

0.00 0.00
988.49 1,305.05
82.37 156.59
136.92 143.55%5
560.00 0.00
514.39 0.00
0.00 0.G0
76.07 0.00
8,917.10 3,894.55
560.00 0.00
560.00 0.00
2,133.31 0.00
653.18 0.00
4,244 .28 1.575.35
1,298.00 479.36
0.00 0.00

0.00 0.00

0.00 0.00
2,535.12 0.00
316.31 417.62
0.00 0.00
.00 0.00
1,501.05 503.12
31.73 27.20
811.23 0.00
259.09 343.89
838.24 1,130.82
0.00 2.00
14.627.84 4,477.36
24,104.94 8.371.91
24.104.94 8,371.91
10,377.81 3,8%4.55
2,660.32 947 .94
¢.00 0.00

Page.

Date:

PERICD
200801

o

745 .

226.

—

N

1,297
2.398

2,398.
1.100.
286.

4
25 FEB- 2006

-00
.00
.00
.74
.24
.35
.00
.00
N
.00
.00
.00

és

-06

.72

oe
oc
00
00

.96
.00
.00
.00
.00

83

.00
.00
.00
.00
.83
.00
.00
.60
.00
.00
.92
.38
.00
.50
.46



mcl.2.1 35 31

FOA CODE. G6

Locat:on: NORTH WESTERN DIVISION

APPROP: 56 X 3122
WORK CAT
CAT ELEM COST TYPE

COST WORK ITEM: 837282
FUND WORK ITEM: D471D1

33100 99998 WIP
331Q0 99998 WIP
33100 99998 WIP
331Q0 99998 WIP
331Q0 99998 WIP
33100 99998 WIP
331Q0 99998 WIP

COST WORK ITEM: 8JDSLG
FUND WORK ITEM: D471D1

33109 99998 WIP

FUND ACCT: (6128067
COST WORK [TEM: 94LG93

FUND WORK ITEM: GB72D4

331Q0 99998 WIP

Ah A awheaw

0003 CONSTRUCTION GENERAL

DETAIL COST LEDGER

LOCAL IND EOR
DESC IND CODE MOA CODE ORG RESOURCE CUM AMT
EOR 21T2 TOTAL 1,695.39
ECR 2500 TOTAL 42,974.28
EOR 2520 TOTAL 1.120.00
Al11480-ASARCO PRP Oversight [113569]
113569-G6RR DW36953911-000 VB/I-70 RA
12 2500 GEM1IROC GENOVERHD 4,451 36
12 1200 G6MIROO0 BENEFITS 2,065.70
I2 1100 G6M1R00 BOROTLABOR 13,526.21
12 1100 G6MIRQQ OTHLEAVE 1,060.86
I2 1100 GEMIR0OO BORLABOR 8.464.04
12 2500 G6M1ROO DEPTOVERHD 15,054.85
I2 1100 G6MIROO ANNLEAVE 1,210.34
99998 CATEGORY ELEMENT TOTAL * 45,833.36
33100 WORK CATEGORY TOTAL . 45,833.36
83J282 (COST WORK ITEM TOTAL waw 45,833.35
EOR 1100 TOTAL 24,261.45
EOR 1200 TOTAL 2,065.70
EOR 2500 TOTAL 19,506.21
SFMSG00- Superfund Management & Support [113569}
113569-G6RR DW96953911-000 VB,/I-70 RA
Il 2520 GEH4Q00 SFMSFEE 169,137.76
39998 CATEGORY ELEMENT TOTAL . 169,137.75
33100 WORK CATEGORY TOTAL b 169,137.76
8JDSLG COST WORK ITEM TOTAL b 169,137.76
EQR 2520 TOTAL 169,137.76
G6126595 FUND ACCT TOTAL weww 710.593.14
FAR ORDER NO: DW36953911-01-0
Al0280-Project Management ([113570]}
113570 -G6RR DW96953890-000 VB/I-70 RA
C2 2520 G600000 OTHCONSVC 560.00
99998 CATEGORY ELEMENT TOTAL * 560.00
331Q0 WORK CATEGORY TOTAL . 560.00
94LG93 COST WORK ITEM TOTAL e 560.00
EQR 2520 TOTAL 560.00
G6128067 FUND ACCT TOTAL wha 560.00
B4l CIV CCS TOTAL e 902.916.47
018911 AMSCO CODE TOTAL e 909,915 47

For period:

PRIOR FY AMT

514.39
$,432.40
1,120.00

11.78
14.49
0.00
1.36
45.28
3s.03
8.15
120.09
120.09
120.09
54.79
14.49
50.81

17,009.11
17,009.11
17.009.11
17,009.11
17,009.12
58,753.74

560.00
560.00
560.00
560.00
560.00

560.00

59,313.74

59,313.74

200710 thru 200301

PERIODS
20071¢

200801

3,529.42

0

o o o o o o

o o

4549
454
454

454.

454

8,952.

8,952,

8,952.

.a0

.00
.00
.00
.00
.00
.00
.00
-00
.00
.00
.00
.00
.08

.61
.61
.61

61

.61

54

.00
.00
.00
.00
.00

.00

Page :

Date:

PERIOD
200801

0
1,011
0

o © © o o

2,398.

2,398.

© © 60 0O © o o o © 0 o o o

5

0S5-FEB-2098

oc

.07

.00

.00
.ao0
.00
.00
.00
-00
-00
.00

00
00
00
410}

.00

.00
-00

00
00

-00
-46

.00
.00
-00
.00
.00

.00



mci.2.1.35 311 DETAIL COST LEDGER Page: €

FCA CODE- G6 Date: CS-FER
Lecation: NORTH WESTERN DIVISICHN For period: 200710 thru 2006801
APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL
WORK CAT LOCAL IND EOR PERIODS PERIOD
CAT ELEM COST TYPE DESC IND CCDE MOA CODE ORG RESOURCE UM AMT PRIOR FY AMT 200710 200801 2008C1
3122 X SYMBOL YR TOTAL wawEwe 309, 916.47 59,313.74 8,952.54 2,398 .46
3122 SYMBOL GRAND TOTAL ***r*** 909,916 .47 59,313.74 8,952.54 2.398.45%
GRAND TOTAL drapamaa $09,916-47 59,313.74 8,952.54 2,398.46
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**+ END oF REPORT 05-FEB-2008 - 10:59 - SID G6CEFMPl =»*#
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cuortl.2.1.34 411 Page: 1
TRANSACTION LISTING Date: 05-FEB-2008
OMAHA DISTRICT

CUSTOMER OQRDER: DW96953911 01-0 ACCOUNTING PERIOD: 01-2008

INHOUSE LABOR

Transaction Date Charge Code Work Date Emp ID FQA Hours Type Labor $ G&A $ Indirect $ Total
18-JAN-2008 011COF 14-JAN-2008 LOVEQ92396 4 RG 5155.87 $26.50 $87.08 $269.45
18 JAN 2008 011CoF 10-JAN-2008 DARLM7521 2 CE $131.01 $22.27 $73.20 $226.48
18-JAN-2008 01l1cCo08 07-JAN-2008 SANDV3338 1 RG $52.46 58.92 $29.38 $90.76
20-JAN-2008 011COF 11-JAN-2008 DARLM7521 16 RG $1,048.05 $178.17 $585.55 $1,811.77
SUBTOTAL CO $1,387.39 $235.86 $775.21 ©$2,398.46
TOTAL COST: $2,398 .46

D D N R R T R T T R T Y

“** ENTD OF REPORT - 05-FEB-2008 - 10:42 - SID GE6CEFMP1l *+=*
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Page: 1
Date: 05-FEB-2008
PROGRESS REPORT
OMAHA DISTRICT
VASQUEZ BOULEVARD/HWY 1-70, CO

IAG Number: DW96953%11-01-0

MONTHLY REPORT FOR JANUARY 2008

Revised Reimbursable Direct Fund Cite IAG Totals
(96X3122) (68X8145) (96X3122 + 6BX8145)

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: §1,078,000.00 $11,049,244.00 $12,127,244.00
Less Total Expenditures. (-1 $909,916 .47 $10.446,056.45 $11,355,972.92
Less Undelivered Orders: (-} $0.00 $541,804.14 $541,804.14
Less Commitrments: {-2 $36,663.16 $0.00 $36,663.16
Funds Available Balance: $131,420.37 $61,383.41 $152,803.78
BILLING ACTIVITY (96X3122):
Bill Number 28114340

Funds Expended During Report Period: $2,398.46

Tetal Billed to Date: $909,916.47
Direct Fund Cite Payments (68X8145):

Funds Expended During Report Period: $2,114.36

Total Expended to Date: $10,446,056.45



mstcr.2.1.8 829

PROGRESS REPORT
OMAHA DISTRICT
VASQUEZ BOULEVARD/HWY I-70, CO

IAG Number: DW96953911-01 0
Bill Number. 28114340
Bill Invoice Date: 01-FEB-2008

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145):

Budget Categor:ics

Personnel

o w

Fringe Benefits
Travel

<
d Equipment

o

Supplies

o

Procurement

Censtruction

> w

Other

Total Direct Charges

-

Tctal Indirect Charges

k TQTAL

Labor Breakout for Month:

$2,398.46

$2,114.36

Costs for

Curvent Month

Prior Month's

Summary

Indivadual

MARY N DARLING

QUILA L LOVEJOY
VELMA J SANDERS

TOTAL LABOR:

Location

OMAHA DISTRICT
OMAHA DISTRICT
OMAHA DISTRICT

$895.09 $261,085.84
$492.30 $95.981.42
$0.00 $96,979.73

$0.00 $0.00

$0.00 $0.00

$0.00 $1,680.00

$0.00 $0.00

$0.00 $184.137.7¢6
$1,387.39 $641.864.75
$1,011.07 $265,653.26
$2.398.46 $907,518.01
Function Hours
ARCHITECT 18.00
ENGINEERING TECH 4.00
PROGRAM ANALYST 1.00
23.00

Project Costs

to Date

$263,980.93
5$96,473.72
$96,979.73
$0.00

$0.00
$1,680.00
$0.00
$184.137.76
$643,252.14
$266,664.33

$909,916.47

Labor

Amount

$2,038.25

$269.45
$90.76

$2,398.46

R R Ry e Y L L L L L L T L T T T TR

“«* END
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